02.0007 110.101 UCA

ENGI NEERI NG CHANGE ORDER ECR Number S/S or Assy Abbreviation

ECR Approved On: 03/08/2002 ALL HARDWARE MODKITS REQUIRE QA INSPECTION
ECR Title: CCG CONTROLLER REPLACEMENT

CDE Name: Christopher Link Section: 333

OSE Name: Harout Matossian Section: 930

Implementor: L eslie Manalo Top Assembly Drawing Number:  9608260-1
S/W Program ID: TYPE: PERMANENT

Task Identification: ~ CCG UNIFICATION TASK, PHASE I
|:| Check if First Installation Report required on earliest planned Ship from DLF date

AFFECTED LOCATION(s)
Ship from Ship from Ship from Ship from
GOLDSTONE DLF Date CANBERRA DLF Date MADRID DLF Date JPL/OTHER DLFE Date
DSS-27 12/01/2004 DSS-45 10/01/2004 DSS-65 01/01/2005 DTF-21 06/15/2003
DSS-26 12/01/2004 DSS-43 06/01/2005 DSS-63 08/01/2005
DSS-25 01/01/2005 DSS-34 04/01/2005 DSS-55 03/01/2005
DSS-24 05/01/2005 DSS-54 03/01/2005

DSS-15 03/01/2005
DSS-14 08/01/2004

WORK DESCRIPTION:
Replace the current OS/2 Microwave Generic Controllers (UGCs) with SUN Solaris Microwave Subsystem Controllers (USCs)
at each station.

Related ECOs that need to be installed prior to or concurrent with this ECO: 2.0007 110.106 2.0007 110.107
2.0007 323.202

Costs: Burdened Equipment Cost: 239K Workforce Cost: 143K
Implementor: Leslie Manalo (On File) Date: 05/27/2003
CDE: Christopher Link __(On File) Date:  (Q5/27/2003
Task/WPA Manager/Leader: Scott Morgan _(On File) Date:  05/27/2003
CCB Secretary:  pelores Boerstler (OnFile) Date:  (05/27/2003

Printed On: 05/27/2003



